

Implementationplan for Energy Saving Measures acc. to § 9 EnEg

Company: Deutsche Steinzeug Solar Ceramics GmbH
Created on: 01/2026
Updated: 02/2026
Responsible Person: Managing Director

Priority	Measure	Investment	Timeframe	Origin of Measure	Responsible Person	Status
A	POC PV-System Factory Schwarzenfeld (D10)	105.000 €	April 2026 October 2026	Corporate Decision 06/2025	Plant Manager	In Progress
A	POC PV-System 1 Factory Ötzingen	65.000 €	May 2026 November 2026	Corporate Decision 06/2025	Plant Manager	In Progress
A	POC PV-System 1 Factory Bremerhaven	85.000 €	February 2026 August 2026	Corporate Decision 06/2025	Plant Manager	In Progress
A	Exhaust Gas Heat Changer BKN Factory Schwarzenfeld	300.000 €	March 2026 April 2026	Corporate Decision 06/2025	Techn. Production Manager	In Progress
B	Replacement with LED lighting	6.200 €	October 2024 November 2024	Energyteam Factory Sinzig 09/2024	Techn. Production Manager	Completed
B	Installation Frequency Converter für Free Cooling Fans.	5.000 €	October 2024 November 2024	Energyteam Factory Sinzig 09/2024	Techn. Production Manager	Completed